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ESTIMATE RUN 01/03/2017

ESTIMATE SUMMARY 15:05:52

CONTID: C21267         ESTIMATE NO: 0007 FINL 2005

PCN: 21267-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76: EAST OF BRUSH TO MERINO PERCENT TIME:

PROJECT NO: IM0762-053                    

I-76: EAST OF BRUSH TO MERINO

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,453,313.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,979,722.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 104,695.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.44

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

104,695.83

$

$

$

$

7,453,313.95

0.00

7,453,313.95

0.00

7,453,313.95

0.00

0.00

7,453,313.95

0.00

AMOUNT DUE 7,453,313.95 104,695.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 104,695.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

  

89.5 TIME ALLOW: 90

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/09/2016

10/19/2016

10/19/2016

01/03/2017

03/03/2016

03/14/2016

04/04/2016

05/09/2016
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PCN: 21267-BID    ESTIMATE RUN 01/03/2017

PROJECT: IM0762-053                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:05:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Embankment Protector Type 3 82.000

0.000

202-00023  
 

41,000.0082.000

0.00

82.000

EACH

500.00000

0010 Removal of Embankment Protector Type 5 12.000

0.000

202-00024  
 

6,000.0012.000

0.00

12.000

EACH

500.00000

0015 *Removal of Concrete Pavement 8,015.000

0.000

202-00210  
 

212,397.508,015.000

0.00

8,015.000

SY  

26.50000

0020 Removal of Asphalt Mat (Planing) 4,275.000

0.000

202-00240  
 

29,925.004,275.000

0.00

4,275.000

SY  

7.00000

0025 *Removal of Guardrail Type 3 425.000

0.000

202-01130  
 

4,675.00425.000

0.00

425.000

LF  

11.00000

0030 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,520.004.000

0.00

4.000

EACH

380.00000

0035 Blading 152.000

0.000

203-01500  
 

17,480.00152.000

0.00

152.000

HOUR

115.00000

0040 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

3.90000

0045 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,050.001.000

0.00

1.000

EACH

1,050.00000

0050 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

45.001.000

0.00

1.000

HOUR

45.00000

0055 Removal and Disposal of Sediment (Equipment) 26.000

0.000

208-00105  
 

2,470.0026.000

0.00

26.000

HOUR

95.00000
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PCN: 21267-BID    ESTIMATE RUN 01/03/2017

PROJECT: IM0762-053                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:05:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

110.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

40.00000

0070 Erosion Control Supervisor 10.000

0.000

208-00206  
 

4,000.0010.000

0.00

10.000

DAY 

400.00000

0075 *Reset Ground Sign 24.000

0.000

210-00810  
 

1,272.0024.000

0.00

24.000

EACH

53.00000

0080 *Seeding (Native) 40.800

0.000

212-00006  
 

19,584.0040.800

0.00

40.800

ACRE

480.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,050.00000

0086 Soil Conditioning CMO #05 40.800

0.000

212-00032  
 

62,179.2040.800

0.00

40.800

ACRE

1,524.00000

0090 *Mulching (Weed Free) 40.800

0.000

213-00003  
 

14,280.0040.800

0.00

40.800

ACRE

350.00000

0095 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0100 *Mulch Tackifier 8,160.000

0.000

213-00061  
 

14,688.008,160.000

0.00

8,160.000

LB  

1.80000

0105 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

1,775.00000
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PCN: 21267-BID    ESTIMATE RUN 01/03/2017

PROJECT: IM0762-053                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:05:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

1.80000

0115 Aggregate Base Course (Class 7) (Special) 24,273.870

0.000

304-07009  
 

424,792.7324,273.870

0.00

24,273.870

TON 

17.50000

0120 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

99,199.000

0.000

310-00608  
 

247,997.5099,199.000

0.00

99,199.000

SY  

2.50000

0125 Hot Mix Asphalt (Patching) (Asphalt) 445.210

0.000

403-00720  
 

62,329.40445.210

0.00

445.210

TON 

140.00000

0130 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 10,252.630

0.000

403-34741  
 

697,178.8410,252.630

0.00

10,252.630

TON 

68.00000

0131 Added Item (Ton)/ Crusher Fines - HMA (GR SX)(75)(PG 
64-22)

0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

23.54000

0132 Added Item (Ton)/ Bollish Sand - HMA (GR SX)(75)(PG 
64-22)

0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

16.06000

0133 Added Item (Ton)/ RAP - HMA (GR SX)(75)(PG 64-22) 0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

33.62000

0135 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 37,334.080

0.000

403-34871  
 

3,098,728.6437,334.080

0.00

37,334.080

TON 

83.00000

0136 Added Item (Ton)/ 3/4" Rock - HMA (GR SX)(100)(PG 
76-28)

0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

31.24000

0137 Added Item (Ton)/ Crusher Fines - HMA (GR SX)(100)(PG 
76-28)

0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

23.54000
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PCN: 21267-BID    ESTIMATE RUN 01/03/2017

PROJECT: IM0762-053                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:05:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0138 Added Item (Ton)/ Bollish Sand - HMA (GR SX)(100)(PG 
76-28)

0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

16.06000

0139 Added Item (Ton)/ RAP - HMA (GRSX)(100)(PG 76-28) 0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

33.62000

0140 Recycling Agent 134,789.000

0.000

411-90040  
 

256,099.10134,789.000

0.00

134,789.000

GAL 

1.90000

0145 *Concrete Pavement (8 Inch) (Fast Track) 8,015.000

0.000

412-00805  
 

761,425.008,015.000

0.00

8,015.000

SY  

95.00000

0150 *Partial Depth Repair of Concrete Pavement 3,330.000

0.000

412-05000  
 

178,155.003,330.000

0.00

3,330.000

SF  

53.50000

0155 Riprap (9 Inch) 18.000

0.000

506-00209  
 

7,200.0018.000

0.00

18.000

CY  

400.00000

0160 *Guardrail Type 3 (6-3 Post Spacing) 525.000

0.000

606-00301  
 

18,900.00525.000

0.00

525.000

LF  

36.00000

0165 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2,250.002.000

0.00

2.000

EACH

1,125.00000

0170 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0175 *Curb Type 6 (Section M) 1,838.000

0.000

609-60011  
 

23,894.001,838.000

0.00

1,838.000

LF  

13.00000

0180 *Delineator (Post Mounted)(Type I) 30.000

0.000

612-00081  
 

1,890.0030.000

0.00

30.000

EACH

63.00000
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PCN: 21267-BID    ESTIMATE RUN 01/03/2017

PROJECT: IM0762-053                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:05:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *Delineator (Post Mounted)(Type III) 0.000

0.000

612-00083  
 

0.000.000

0.00

0.000

EACH

63.00000

0190 *Delineator (Drivable Concrete Installation) (Type I) 246.000

0.000

612-00101  
 

15,498.00246.000

0.00

246.000

EACH

63.00000

0195 *Delineator (Drivable Concrete Installation) (Type II) 13.000

0.000

612-00102  
 

819.0013.000

0.00

13.000

EACH

63.00000

0200 *Delineator (Drivable Concrete Installation) (Type III) 66.000

0.000

612-00103  
 

4,158.0066.000

0.00

66.000

EACH

63.00000

0205 *Steel Sign Support (2-Inch Round)(Socket) 20.000

0.000

614-01522  
 

5,400.0020.000

0.00

20.000

EACH

270.00000

0210 *Rumble Strip (Grinding)(Asphalt) 100,041.000

0.000

614-80391  
 

8,003.28100,041.000

0.00

100,041.000

LF  

0.08000

0215 Embankment Protector Type 3 12.000

0.000

615-00030  
 

4,200.0012.000

0.00

12.000

EACH

350.00000

0220 12 Inch Drainage Pipe (Class 0) 630.000

0.000

624-20012  
 

15,750.00630.000

0.00

630.000

LF  

25.00000

0225 *Construction Surveying 1.000

0.000

625-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0230 *Mobilization 1.000

0.000

626-00000  
 

251,788.301.000

0.00

1.000

L S 

251,788.30000

0235 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,090.001.000

0.00

1.000

L S 

10,090.00000
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PCN: 21267-BID    ESTIMATE RUN 01/03/2017

PROJECT: IM0762-053                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:05:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *Pavement Marking Paint 1,361.000

0.000

627-00001  
 

54,440.001,361.000

0.00

1,361.000

GAL 

40.00000

0245 *Epoxy Pavement Marking 525.000

0.000

627-00005  
 

57,750.00525.000

0.00

525.000

GAL 

110.00000

0250 *Flagging 2,976.000

0.000

630-00000  
 

50,592.002,976.000

0.00

2,976.000

HOUR

17.00000

0255 *Traffic Control Inspection 62.000

0.000

630-00007  
 

34,720.0062.000

0.00

62.000

DAY 

560.00000

0260 *Traffic Control Management 102.000

0.000

630-00012  
 

173,400.00102.000

0.00

102.000

DAY 

1,700.00000

0265 *Flashing Beacon (Solar) 6.000

0.000

630-80002  
 

690.006.000

0.00

6.000

EACH

115.00000

0270 *Construction Traffic Sign (Panel Size A) 19.000

0.000

630-80341  
 

218.5019.000

0.00

19.000

EACH

11.50000

0275 *Construction Traffic Sign (Panel Size B) 65.000

0.000

630-80342  
 

747.5065.000

0.00

65.000

EACH

11.50000

0280 *Construction Traffic Sign (Panel Size C) 39.000

0.000

630-80343  
 

448.5039.000

0.00

39.000

EACH

11.50000

0285 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,600.002.000

0.00

2.000

EACH

5,800.00000

0290 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

18,000.003.000

0.00

3.000

EACH

6,000.00000
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PCN: 21267-BID    ESTIMATE RUN 01/03/2017

PROJECT: IM0762-053                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:05:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Drum Channelizing Device 552.000

0.000

630-80360  
 

33,120.00552.000

0.00

552.000

EACH

60.00000

0300 *Drum Channelizing Device (With Light) (Flashing) 20.000

0.000

630-80363  
 

1,200.0020.000

0.00

20.000

EACH

60.00000

0305 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

60.00000

0310 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0315 *Traffic Cone 200.000

0.000

630-80380  
 

240.00200.000

0.00

200.000

EACH

1.20000

0320 *Stackable Vertical Panels 20.000

0.000

630-80393  
 

1,200.0020.000

0.00

20.000

EACH

60.00000

0325 *Mobile Pavement Marking Zone 2.000

0.000

630-80520  
 

1,600.002.000

0.00

2.000

DAY 

800.00000

0330 *Mobile Attenuator 174.000

0.000

630-85041  
 

9,744.00174.000

0.00

174.000

DAY 

56.00000

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Asphalt Pavement Incentive 74,496.500

0.000

700-70012  
 

74,496.5074,496.500

0.00

74,496.500

F A 

1.00000
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PCN: 21267-BID    ESTIMATE RUN 01/03/2017

PROJECT: IM0762-053                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:05:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 F/A Concrete Pavement Incentive -8,049.410

0.000

700-70013  
 

-8,049.41-8,049.410

0.00

-8,049.410

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Roadway Smoothness Incentive 117,749.630

0.000

700-70018  
 

117,749.63117,749.630

0.00

117,749.630

F A 

1.00000

0365 F/A Asphalt Cement Cost Adjustment 201,520.240

0.000

700-70019  
 

201,520.24201,520.240

0.00

201,520.240

F A 

1.00000

0370 F/A On-The-Job Trainee 1,444.000

0.000

700-70021  
 

1,444.001,444.000

0.00

1,444.000

HOUR

1.00000

0375 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0381 Added Item (Dollar)/ -40.000

0.000

900-00006  
 

-40.00-40.000

0.00

-40.000

DOL 

1.00000

CAT 7,402,143.950.007,402,143.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

26,000.00000

0386 Field Office (CL 2) CMO #03 1.000

0.000

620-00002  
 

22,285.001.000

0.00

1.000

EACH

22,285.00000
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PCN: 21267-BID    ESTIMATE RUN 01/03/2017

PROJECT: IM0762-053                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:05:52

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

24,000.00000

0391 Field Lab (CL 2) CMO #03 1.000

0.000

620-00012  
 

20,285.001.000

0.00

1.000

EACH

20,285.00000

0395 Sanitary Facility 1.000

0.000

620-00020  
 

8,600.001.000

0.00

1.000

EACH

8,600.00000

CAT 51,170.000.0051,170.00CURRENT AMT0400 $ $ $

$ 7,453,313.950.00$7,453,313.95$CURRENT AMTPROJECT TOTAL


